LWG's Traceability Roadmap



	Initiate		Extend		Expand		Complete
	Phase 1 : 2022-23		Phase 2 : 2023-24		Phase 3 : 2025-27		Phase 4 : 2028-30
LWG traceability traceability	Stakeholder consultation process Develop & launch mandatory audit criteria	-	Roll out mandatory audit criteria for medal for raw bovine material to slaughterhouse	t claims	Expand mandatory audit criteria for medal to all bovine material* to slaughterhouse	-	Mandatory for medal for all materials**
				duc			Complete and align
Deforestation due diligence	Stakeholder consultation process Develop & launch mandatory audit criteria	-	Roll out mandatory audit criteria for medal for raw bovine material from high risk regions	erified pro	Expand progress and compliance criteria for due diligence	-	Complete and align requirements with DCF aims
				n: V) aim
Chain of custody & → Claims	Research & development phase for chain of custody including pilots		Develop & launch chain of custody system	2025 air	Verified product claims possible Expand roll out of system	-	Complete roll out Origin level claims possible for all regions

*includes raw and part processed bovine material

** includes all animal types to be assessed for traceability to slaughterhouse or geo-referenced location of collection